



ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	26	T	W	T	F	S	Apr 5, '26	S	M	T	W	T
1			Identify stakeholders	1 day	Mon 4/6/26	Mon 4/6/26		PM												
2			Sprint Planning	50 days	Mon 4/6/26	Fri 6/12/26		PM,BA,Software A												
3			Define project scope	1 day	Mon 4/6/26	Mon 4/6/26		PM												
4			Define sprint schedule	1 day	Tue 4/7/26	Tue 4/7/26		PM												
5			Analyze existing man	1 day	Tue 4/7/26	Tue 4/7/26		BA												
6			Prepare risk manager	1 day	Tue 4/7/26	Tue 4/7/26		BA												
7			Define user personas	1 day	Tue 4/7/26	Tue 4/7/26		BA												
8			Create project charte	1 day	Tue 4/7/26	Tue 4/7/26		PM												
9			Document functional	1 day	Wed 4/8/26	Wed 4/8/26		BA												
10			Capture business goa	1 day	Wed 4/8/26	Wed 4/8/26		BA												
11			Document non-functi	1 day	Thu 4/9/26	Thu 4/9/26		BA												
12			Define system bound	1 day	Thu 4/9/26	Thu 4/9/26		BA												
13			Web portal wirefram	12 days	Thu 4/9/26	Fri 4/24/26		UI/UX												
14			Internal review of req	1 day	Fri 4/10/26	Fri 4/10/26		BA,PM												
15			Stakeholder validatio	1 day	Fri 4/10/26	Fri 4/10/26		BA												
16			High-level system arc	1 day	Wed 4/15/26	Wed 4/15/26		Software Architect												
17			Update and finalize SI	1 day	Wed 4/15/26	Wed 4/15/26		BA												
18			Track schedule, cost, and velocity	43 days	Wed 4/15/26	Fri 6/12/26		PM												
19			Database ERD and scl	1 day	Thu 4/16/26	Thu 4/16/26		Software Architect												
20			Use case diagrams	1 day	Thu 4/16/26	Thu 4/16/26		BA												
21			Class & sequence diag	1 day	Mon 4/20/26	Mon 4/20/26		Dev1												
22			Web portal (browse,	5 days	Mon 4/20/26	Fri 4/24/26		Dev2												
23			QA test plan	2 days	Tue 4/21/26	Wed 4/22/26		QA												

Project: ISDN_Project Date: Wed 4/1/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	26	T	W	T	F	S	S	M	T	W	T
46			RDC Sales Representa	5 days	Mon 5/18/26	Fri 5/22/26		Dev1											
47			Order Tracking	5 days	Mon 5/18/26	Fri 5/22/26		Dev3											
48			Route optimization al	4 days	Fri 5/22/26	Wed 5/27/26		Dev1											
49			Telemetry & API mon	5 days	Mon 5/25/26	Fri 5/29/26		Dev3											
50			Profile Management	5 days	Mon 5/25/26	Fri 5/29/26		Dev2											
51			Delivery efficienfy rep	3 days	Mon 6/1/26	Wed 6/3/26		Dev2											
52			Automated invoices	2 days	Mon 6/1/26	Tue 6/2/26		Dev1											
53			Payment gateway int	7 days	Tue 6/2/26	Wed 6/10/26		Dev1											
54			Mobile application co	5 days	Thu 6/4/26	Wed 6/10/26		Dev2											
55			KPI reporting module	3 days	Wed 6/10/26	Fri 6/12/26		Dev2											
56			User manual creation	2 days	Thu 6/11/26	Fri 6/12/26		Dev1											
57			Bug fixes prevoius spr	5 days	Tue 6/16/26	Mon 6/22/26		Dev1											
58			Functional testing	3 days	Thu 6/18/26	Mon 6/22/26		QA											
59			Mobile app publicatic	1 day	Mon 6/22/26	Mon 6/22/26		Dev1											
60			Rule refinement & va	1 day	Mon 6/22/26	Mon 6/22/26		BA											
61			User/admin training	1 day	Tue 6/23/26	Tue 6/23/26		BA											
62			Performance/load tes	2 days	Tue 6/23/26	Wed 6/24/26		QA											
63			UAT planning & execu	1 day	Wed 6/24/26	Wed 6/24/26		QA											
64			Regression testing	2 days	Wed 6/24/26	Thu 6/25/26		QA											
65			SLA, disaster recovery	1 day	Thu 6/25/26	Thu 6/25/26		PM											
66			Prepare project closu	1 day	Fri 6/26/26	Fri 6/26/26		PM											
67			Final deployment & h	1 day	Fri 6/26/26	Fri 6/26/26		DevOps											
68			UAT planning & execu	1 day	Fri 6/26/26	Fri 6/26/26		BA											

Project: ISDN_Project Date: Wed 4/1/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	26	T	W	T	F	S	S	M	T	W	T
69			Archive project assets	1 day	Fri 6/26/26	Fri 6/26/26		PM											
70			Stakeholder sign-off	1 day	Fri 6/26/26	Fri 6/26/26		PM											

Project: ISDN_Project
Date: Wed 4/1/26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only















External Tasks

External Milestone

Deadline

Progress

Manual Progress



















Project: ISDN_Project Date: Wed 4/1/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: ISDN_Project Date: Wed 4/1/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


T	F	S	Apr 12, '26							Apr 19, '26							Apr 26, '26							May 3, '26							May 10, '26							May 17, '26	
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M			




Project: ISDN_Project Date: Wed 4/1/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: ISDN_Project Date: Wed 4/1/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: ISDN_Project Date: Wed 4/1/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: ISDN_Project Date: Wed 4/1/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			